Bear Wallow Creek fish barrier project briefing
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Background

e Project funded in 2006 as part of National Fish Habitat Action Plan’s Western Native Trout
Initiative (FWS received $98,000)

¢ Named by the National Fish Habitat Board as one of the “10 waters to watch” on April 30, 2007

e Apache trout may be the first fish removed from the Threatened and Endangered Species list due
to recovery. Completion of this project brings Apache trout once step closer to recovery

Purpose
e Assistin the recovery of the threatened Apache trout by protecting an additional 2 miles of stream
e Add the San Carlos Apache Tribe as a cooperator in the recovery program for Apache trout

Cooperators
e Arizona Game and Fish Department provided $120,000 for helicopter costs, contracting to
Natural Channel design, ACE crew labor, and materials

Trout Unlimited provided $20,000 for barrier design prepared by Natural Channel Design, Inc.

U.S. Bureau of Reclamation donated helicopter time valued at $5,000

Natural Channel Design, Inc. prepared barrier design and acted as contractor and engineer

San Carlos Apache Tribe provided staff time for review and approval of environmental clearances

San Carlos Apache Tribal members hired by U.S. Fish and Wildlife Service to assist with
construction

e Bureau of Indian Affairs provided staff time for review and approval of environmental clearances

Project Status
e 97,000 Ibs. of materials was flown to the site May 3™ through 6"
Construction began May 5"
Major construction activities completed May 20"
Rehabilitation of the area completed May 21 through 23"
Final diversion plugged May 29"
Demobilization of site and project completion occurred May 30"
Camp supplies and remaining materials flown out May 31°
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San Carlos Apache Tribal member construction crew



